

Padma View Specialised Hospital Extension

পদ্মা ভিউ স্পেশালাইজড হাসপাতাল সম্প্রসারণ

Project Brief · PVH-2026 · Revision C · Issued 14 September 2026

1. Project particulars

Item	Particulars
Project	Padma View Specialised Hospital Extension
Project code	PVH-2026
Employer	Meghna Health Foundation (মেঘনা হেলথ ফাউন্ডেশন)
Contractor	Purbachal Construction Ltd (পূর্বাচল কনস্ট্রাকশন লিমিটেড)
Site	Sector 11, Uttara, Dhaka 1230
Gross internal area	8,400 m ² (approx. 90,418 sft)
Contract sum	₹ 60,00,00,000 (₹ 60.00 crore)
Date of commencement	2 February 2026
Date for completion	30 June 2027
Liquidated damages	0.05% per day, capped at 10% of the contract sum
Defects liability period	12 months from practical completion
Retention	10 per cent — 5% released at completion, 5% at the end of the defects liability period

2. Scope of works

- Demolition of the existing single-storey block and site preparation.
- Construction of a six-storey RCC framed hospital extension of 8,400 m² on 320 bored piles.
- Two modular operation theatres, an 18-bed intensive care unit and a 12-bed emergency department.
- Full mechanical, electrical and public health installation, including chiller-based HVAC, a 600 kVA standby generator, and a fire hydrant and sprinkler system.
- Four lifts (two of them stretcher lifts), 42-space car parking and an ambulance drop-off.

3. Exclusions

- Medical equipment supply and installation, purchased directly by the Employer.
- Active IT and telephony equipment beyond containment and outlets.
- Decanting of the existing outpatient department, which remains the Employer's responsibility.

4. Programme phases

Phase	Start	Finish	Value
Site Preparation & Enabling	2026-02-02	2026-03-26	৳ 1,85,00,000
Piling & Foundation	2026-03-29	2026-07-09	৳ 7,90,00,000
Superstructure	2026-07-12	2026-12-17	৳ 14,20,00,000
Envelope & Roofing	2026-08-16	2027-02-25	৳ 6,40,00,000
MEP Installation	2026-11-01	2027-04-15	৳ 9,60,00,000
Internal Finishing	2027-01-03	2027-05-13	৳ 8,10,00,000
Commissioning & Handover	2027-03-21	2027-06-30	৳ 2,90,00,000

5. Project team

Role	Organisation	Principal contact
Employer	Meghna Health Foundation	Dr. Anisur Rahman
Main contractor	Purbachal Construction Ltd	Md. Rafiqul Islam
Architect	Sthapatya Sangsad Ltd	Imtiaz Rahman
Structural engineer	Bhitti Engineering	Kamrul Hasan
MEP consultant	Prokoushal Seba Ltd	Tanvir Ahmed
Quantity surveyor	Hisab Consultants	Rumana Parveen

6. Key constraints

Monsoon — বর্ষা মৌসুম. From June to September, slab casting and external works depend on the weather. The Contractor shall maintain adequate covering, pumping and temporary drainage throughout this period, and weather-delay claims are admissible only with Bangladesh Meteorological Department records.

- The adjoining outpatient department remains in clinical use. Noisy works are restricted to 09:00–17:00 on working days, and **Friday is the weekly holiday** with no work at all.
- Works must follow the RAJUK-approved drawings. The application for the occupancy certificate must be submitted 8 weeks before handover.
- The fire protection system cannot be commissioned without clearance from the Fire Service and Civil Defence Directorate.
- Lifts are imported with a 16-week lead time. The date for opening the letter of credit sits on the project's critical path.