

Padma View Specialised Hospital Extension

Drawing Register · নকশা তালিকা

PVH-2026 · Current at 14 September 2026

Drawings issued for construction supersede all earlier revisions. A drawing marked 'For approval' must not be used for construction. The Contractor shall confirm the current revision of any drawing before commencing the work it relates to.

Sheet	Title	Rev	Rev date	Originator	Status
A-101	Site plan and location	C	14 Jul 2026	Sthapatya Sangsad	Construction
A-201	Ground floor plan	D	02 Sep 2026	Sthapatya Sangsad	Construction
A-202	First floor plan	C	14 Jul 2026	Sthapatya Sangsad	Construction
A-203	Second floor - ICU and operation theatres	C	14 Jul 2026	Sthapatya Sangsad	Construction
A-204	Level 3-5 cabin plan	B	21 Jun 2026	Sthapatya Sangsad	Construction
A-310	North and east elevations	C	02 Sep 2026	Sthapatya Sangsad	Construction
A-420	Glazing typical details	B	16 Aug 2026	Sthapatya Sangsad	For approval
S-101	Pile layout	D	12 Apr 2026	Bhitti Engineering	Construction
S-210	Level 1-3 slab reinforcement	C	28 Jun 2026	Bhitti Engineering	Construction
S-211	Level 4-5 slab reinforcement	B	16 Aug 2026	Bhitti Engineering	Construction
E-100	Ground floor electrical layout	B	09 Aug 2026	Prokoushal Seba	Construction
E-500	Generator and substation	A	06 Sep 2026	Prokoushal Seba	For approval
P-100	Plumbing and sanitary layout	B	09 Aug 2026	Prokoushal Seba	Construction
M-300	HVAC chiller and duct route	B	09 Aug 2026	Prokoushal Seba	Construction

Note on superseded revisions. Sheet **A-201** was reissued at **Revision D** on 2 September 2026, relocating the emergency department entrance from grid C to grid D. **Revision C is superseded** and must be withdrawn from site. Sheet **S-211** Revision B incorporates the revised Level 4 and 5 reinforcement following the loading review of 11 August 2026.